
October 2017 - Update from RAW Group on the ongoing insurance investigations. 

 
We have had a sample collected from the bitumen adhesive below the floor tiles in 
the meeting room and analysed to confirmed the presence/ absence of asbestos. 
This sample has confirmed the presence of asbestos within the adhesive (as well as 
the tiles), see the attached report. I requested a quote for the removal of the tiles and 
adhesive in the hallway, meeting room and kitchen and I expect to receive this early 
next week, along with confirmation of a potential start date. 
  
I intend to run the intrusive investigation works on immediately after the asbestos 
removal so as to minimise disruption. I expect the asbestos removal will likely take 
between 2 and 4 days (the quote I am waiting for will confirm the timescales), the 
hand dug intrusive investigations up to 2 days and the drilling works a further 2 days. 
We have a follow-up groundwater monitoring and sampling visit for 1 day that will be 
completed approximately 1-2 weeks after the boreholes have been installed. 
  
Following completion of the investigation works there will be no open excavations in 
the meeting room, hallway or kitchen and everything will have been backfilled with a 
final covering of concrete to match the existing floor levels. The boreholes will be 
reinstated to incorporate flush fit covers so that the rooms can be used by the parish 
but the boreholes can be accessed as required. 
  
We would also highlight that the asbestos removal works will require the removal of 
the top surface of the floor in order to adequately remove the asbestos containing 
bitumen adhesive. This may leave the floor surface a little uneven and may pose a 
potential trip risk to the site users if left unaddressed. We would suggest that the 
floor in the meeting room and kitchen may need to be covered with self-levelling 
compound (or similar) to make the floor surface smooth and mitigate any potential 
trip risk to site users. We will allow for this in our costs. 
  
Prior to the commencement of the asbestos removal works we will require the 
meeting room and kitchen to be cleared of their contents as far as reasonably 
practicable. We can always help move some of the bigger items on the first morning 
if required. Let me know if this is achievable and if not then we can assist further if 
required. 

  
 


